

Follow-up & Action Plans: Ontology of Ontology Evaluation

Amanda Vizedom

23 May 2013

Status

- Status (as reported at Symposium):
 - Complete 1st set of models:
 - Consolidated informal model (Cmap): in progress
 - Consolidated informal model (English) in progress
 - OWL formal model: first pass done, based on end-of-hackathon graph; will revisit after informal models done.
 - CLIF formal model: held for informal model completion
 - Evaluate & revise:
 - Evaluate each version with corresponding tools.
 - Compare models to each other.
 - Invite general review.
 - Release into repository/ collaboration space.

Further actions

- Birds of a Feather session after Symposium:
 - Limited by general mental fatigue
 - Suggestions and discussion included:
 - alternate tools for graphical informal modeling
 - W3c & other provenance activity
 - Qood Grid
 - Volunteering MichaelGruninger in absentia for work related to OMV
 - Use Case Description Ontology (UCDO)
 - Central home page to coordinate forward activity
 - Renewed & expanded expressions of interest, including
 - Interest in contributing to further work
 - AmandaVizedom
 - AliHashemi
 - MikeDean
 - MikeBennett
 - dougFoxvog
 - GaryBerg-Cross
 - KenBaclawski
 - PeterYim
 - Interest in availability of results for use (several)
 - Request to post future developments to Ontology Summit list
 - Requests to post future developments to Google+, twitter
 - General desire to be kept apprised

Observations

- Even cut-back scope was a bit too much for 1 day
 - Multiple 1-day sessions with time between for asynchronous work would be good
- Holiday collision
- Many surprise participants
- With hindsight, can see where different/better planning & preparation would have helped, even regarding tools used for collaboration
- With better tools, activity could be supported entirely asynchronously
 - More planning and logistical prep required, but
 - More contributors supported, and
 - More self-documenting